Rpt-ID: RCPESPRJ Georgia Date: 04/04/2014
User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID:  B14580-13-000-0 Estimate Number: 0007 Pay Period: 03/01/2014
to 03/31/2014

Contract Location: Time Allowed: 533  Days
WILLIAM FEW PKWY BEGINNING AT SR 104 AND EXTENDIN Elapsed Calender Days: 267  Days
Percent Time: 50.09
District: 2 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 05/17/2013

101 SHERATON CT. Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013

MACON GA 31210-1155 Date Work Began: 09/16/2013

Phone: (478)474-9092 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/22/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $6,823,111.55 Counties:

Original Contract Amount $6,389,777.13 Columbia

Funds Available $4,877,464.79

Percent Complete 28.52%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
250620- $6,823,111.55 $6,389,777.13 $4,877,464.79 28.52% $133,410.87|

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14580-13-000-0

Georgia Date: 04/04/2014
Department of Transportation Page 2 of 6
Estimate Summary By Project
Estimate Number: 0007 Pay Period: 03/01/2014

to 03/31/2014

Project Number:

Federal State Project Number:

250620-

WILLIAM FEW PARKWAY - EXTENSION

STP00-7073-00(001)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date This Estimate

$1,556,517.43 $1,449,788.74 $106,728.69

$389,129.33 $362,447.15 $26,682.18

$1,945,646.76 $1,812,235.89 $133,410.87

$0.00 $0.00 $0.00

$1,945,646.76 $1,812,235.89 $133,410.87

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$1,945,646.76 $1,812,235.89

$133,410.87

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14580-13-000-0 Estimate Number: 0007

Date: 04/04/2014
Page 3 of 6

Pay Period: 03/01/2014
to 03/31/2014

Project Number 250620-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0030 318-3000 AGGR SURF CRS TN 500.000 .000
24.950 17.170
17.170 $428.39 $428.39
0035 205-0001 UNCLASS EXCAV CcYy 98,550.000 52,716.000
5.700 7,910.000
60,626.000 $45,087.00 $345,568.20
0045 500-3101 CLASS A CONCRETE CcYy 161.000 168.136
360.590 .000
168.136 $.00 $60,628.16
0060 511-1000 BAR REINF STEEL LB 17,581.140 18,504.264
0.960 .000
18,504.264 $.00 $17,764.09
0075 603-7000 PLASTIC FILTER FABRIC SY 655.000 12,107.387
1.690 .000
12,107.387 $.00 $20,461.48
0145 150-1000 TRAFFIC CONTROL - LS 1.000 489
33830.000 .027
516 $913.41 $17,456.28
STP00-7073-00(001)
0150 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 5,164.000
0.830 .000
5,164.000 $.00 $4,286.12
Category Amount: $46,428.80 $466,592.72
Category Number: 0020 EROSION CONTROL
0245 201-1500 CLEARING & GRUBBING - LS 1.000 .730
877695.000 .020
.750 $17,553.90 $658,271.25

STP00-7073-00(001)



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14580-13-000-0 Estimate Number: 0007

Date: 04/04/2014

Page 4 of 6

Pay Period:

03/01/2014

to 03/31/2014

Project Number 250620-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0270 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,550.000 35.250
11.280 240.000
275.250 $2,707.20 $3,104.82
0335 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 4.000 1.000
400.000 11.000
12.000 $4,400.00 $4,800.00
0340 167-1500 WATER QUALITY INSPECTIONS MO 16.000 6.000
100.000 1.000
7.000 $100.00 $700.00
0345 170-1000 FLOATING SILT RETENTION BARRIER LF 200.000 350.000
10.500 .000
350.000 $.00 $3,675.00
Category Amount: $24,761.10 $670,551.07
Category Number: 0040 BRIDGE NO 1- OVER EUCHEE CREEK
0550 207-0203 FOUND BKFILL MATL, TP II cYy 13.000 52.083
103.500 .000
52.083 $.00 $5,390.59
0555 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcYy 287.000 403.328
20.270 .000
403.328 $.00 $8,175.46
0575 500-3002 CLASS AA CONCRETE CcYy 381.000 322.683
563.430 58.200
380.883 $32,791.63 $214,600.91
0590 511-1000 BAR REINF STEEL LB 56,379.000 49,213.000
0.690 7,166.000
56,379.000 $4,944.54 $38,901.51
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Contract ID: B14580-13-000-0 Estimate Number: 0007

Date: 04/04/2014
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Pay Period: 03/01/2014
to 03/31/2014

Project Number 250620-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 BRIDGE NO 1 - OVER EUCHEE CREEK
0605 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 990.000 1,096.924
46.250 .750
1,097.674 $34.69 $50,767.42
0610 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 690.000 1,049.374
88.310 .000
1,049.374 $.00 $92,670.22
0615 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 130.000 215.000
73.180 .000
215.000 $.00 $15,733.70
0650 547-2012 PILE ENCASEMENT, 12 IN PILE LF 162.000 73.667
119.630 65.000
138.667 $7,775.95 $16,588.73
0655 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 693.000 .000
56.610 281.278
281.278 $15,923.15 $15,923.15
0660 603-7000 PLASTIC FILTER FABRIC SY 693.000 .000
2.670 281.278
281.278 $751.01 $751.01
Category Amount: $62,220.97 $459,502.70
Category Number: (0050 DRAINAGE
0690 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 28.000 29.300
33.210 .000
29.300 $.00 $973.05
0700 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 86.000 88.292
60.000 .000
88.292 $.00 $5,297.52
Category Amount: $0.00 $6,270.57



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14580-13-000-0 Estimate Number: 0007

Date: 04/04/2014

Page 6 of 6

Pay Period: 03/01/2014
to 03/31/2014

Project Number 250620-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0840 207-0203 FOUND BKFILL MATL, TP Il CcYy 160.000 342.751
42.480 .000
342.751 $.00 $14,560.06
Category Amount: $0.00 $14,560.06
Project Total Amount: $133,410.87 $1,945,646.76



